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Citizen Oversight and Review 
The Infrastructure Improvement Committee (IIC) members have 
examined the City IRRP documents and found them to be in 
accordance with the mission of the IRRP. The IIC Committee, City 
Council, and City staff would like to thank the citizens of Walla 
Walla for their involvement, support and contribution to 
revitalization of the City’s infrastructure. For further information  
on the IRRP program, please visit us at 
www.wallawallawa.gov/government/public-works/programs.  
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Introduction 
The Infrastructure Repair and Replacement Plan (IRRP) has now completed its tenth year of construction. For those unfamiliar with the IRRP, this program was 
established by City Council in April 2010 to provide a systematic approach to replace the City’s three failing critical infrastructure systems:  water, sewer, and streets. 
Of the 160 miles of failing infrastructure systems in the City, there are 43 miles where the water, sewer and streets are failing in the same locations. The IRRP is 
focused on replacing the infrastructure in these areas. The program is funded by utility revenues at an annual rate of approximately $5,000,000 per year. This annual 
progress report summarizes the achievements and costs of the previous years’ work. 
 

Progress Summary (2010-2019)
  

Projects Miles Completed Miles Remaining 
Average Miles 

Replaced Per Year 

21 9.4 33.6 0.94 
 

Infrastructure Replaced (2010-2019) 

 2010-2017 2018 2019 TOTAL 

Water Main Replaced (feet) 38,825 9,131 5,155 53,111 

Sewer Main Replaced (feet) 33,453 8,756 5,443 47,652 

Street Replaced (feet) 36,042 7,626 5,741 49,409 

ADA Ramps Installed (each) 343 6 33 382 
 

Program Funding 
➢ $28,457,320 spent to date on IRRP projects (2010-2019). 
➢ In 2015, the IRRP Program paid back its initial start up bond. 
 

2019 Projects 
In this past year, the City completed the Tietan & Sunset IRRP project and 
finished the first half of the Isaacs – Division to Wilbur IRRP. 
 
 

The table below provides a summary of costs for the 2019 IRRP program year. 
 

 Projected IRRP 
Cost 

Actual Cost Difference 

Tietan & Sunset  $2,373,000 $2,106,883 ($266,117) 

Isaacs – Division to 
Roosevelt 

$1,750,000 $1,575,704 ($174,296) 

 

 

 

 

 

 

 
The table below lists the improvements made in 2019 with IRRP funds. 

 Tietan & 
Sunset 

Isaacs – Division 
to Roosevelt 

Total 

Water Main Replaced (feet) 2,479 2,676 5,155 

Sewer Main Replaced (feet) 3,120 2,323 5,443 

Street Replaced (feet) 3,010 2,731 5,741 

ADA Ramps Installed (each) 22 11 33 

 
2019 Quantitative Results 
The 2019 IRRP projects replaced a total of 86 water services. Many of those 
were found to be leaking water when they were exposed during 
construction. During replacement of the sanitary sewer, inspection observed 
multiple areas of prolonged sewer leaks under the roadway. This was 
attributable to deteriorated pipes and joint separation. The elimination of 
both the water leaks and sewage exfiltration under the roadway will not only 
protect the roadway and soils underneath, but will also reduce overall water 
loss. Along with the 5,443 linear feet of sewer main replaced, 102 sewer 
services were also replaced. 
 
2020 Projects 
In 2020, the IRRP Program will complete two projects that currently have 
utility and roadway failures associated with them.  

• Construction of the second phase of the Isaacs Avenue IRRP (Roosevelt 
to Wilbur) will start back up this spring. The total remaining IRRP cost 
of that project is estimated at $2,000,000. 

• The S. 3rd Avenue IRRP project has project limits on 3rd Avenue from 
Stahl to Maple; on Maple from 4th to 2nd; on Walnut from 3rd to 2nd; on 
Whitman from 2nd to 1st; and on Thorne from 1st to Catherine. Total 
project cost is estimated at $3,000,000.  

 
For additional information regarding these projects and other 2020 projects, 
please visit www.gowallawalla.us.
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